



**WESTERN  
WILDFIRE RISK  
ASSESSMENT  
FORESTRY**

## West Wide Wildfire Risk Assessment Summary of Milestones



The Council of Western State Foresters (CWSF) and the Western Forestry Leadership Coalition (WFLC) has embarked on a wildfire risk assessment of all lands for the 17 western states and selected Pacific islands. This assessment is known as the “West Wide Wildfire Risk Assessment, or “WWA”.

This document presents a summary of key milestones and delivery dates for tasks in the WWA. Start date and completion date are shown for all key project tasks.

Project Task	Start Date	Completion Date
<b>Entire WWA Project</b>	<b>07/10/2009</b>	<b>3/31/2012</b>
<b>Component 1 - Data Acquisition, Compilation &amp; Analysis</b>	<b>09/04/2009</b>	<b>12/20/2011</b>
Task 1.1 Definition of Project Data Standards	09/04/2009	12/30/2009
Task 1.2 Fire Occurrence Dataset Development	10/12/2009	12/20/2011
Task 1.3 Weather Influence Zones & Percentile Weather Data	09/04/2009	07/22/2011
Task 1.4 Vegetation and Fuels Data Development	09/04/2009	08/31/2011
Task 1.5 Other Input Datasets Development	09/04/2009	12/20/2011
Task 1.6 Data Analysis & Gap Analysis Report	09/23/2010	12/13/2011
Task 1.7 Presentation of Component 1 Results	12/07/2011	12/13/2011
<b>Component 2 - Wildfire Risk Model Development &amp; Assessment</b>	<b>02/03/2011</b>	<b>03/19/2012</b>
Task 2.1 Wildland fire Susceptibility Index	02/03/2011	02/20/2012
Task 2.2 Fire Effects	09/15/2011	03/12/2012
Task 2.3 Level of Concern	11/15/2011	03/12/2012
Task 2.4 County Risk Ratings	02/20/2012	03/15/2012
Task 2.5 Presentation of Component 2 Results	03/19/2012	03/19/2012
<b>Component 3 - Reports</b>	<b>07/10/2009</b>	<b>03/30/2012</b>
Task 3.1 Project Status and Progress Reports	07/10/2009	03/30/2012
Task 3.2 Final Reports	02/20/2012	03/30/2012
<b>Component 4 - Technology Transfer</b>	<b>03/01/2012</b>	<b>03/30/2012</b>
Task 4.1 Published Results Data Delivery	03/01/2012	03/30/2012
Task 4.2 Executive Presentation	03/19/2012	03/19/2012
<b>Component 5 - Project Management</b>	<b>07/10/2009</b>	<b>03/30/2012</b>
Task 5.1 Project Oversight	07/10/2009	03/30/2012
Task 5.2 Kickoff Meetings	09/01/2009	09/03/2009
Task 5.3 Development of Project Documents	09/11/2009	03/30/2012

Last Updated: January 20, 2012

For more information visit the WWA project web site at [www.westwideriskassessment.com](http://www.westwideriskassessment.com)  
Questions may be directed to Jim Wolf, WWA Project Manager at [jwolf@westwideriskassessment.com](mailto:jwolf@westwideriskassessment.com)

The following Gantt chart presents the schedule for the WWA project. Note that there is considerable overlap in tasks during both Component 1 and Component 2 phases to allow for the project to be completed in a reasonable timeline. Different colors are shown for each project component simply to make them more distinguishable.

